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Summary
DETAIL

Mine Gunnedah Colliery

Reference FWP0001558

Forward program commencement date Wednesday 1 January 2025

Forward program end date Friday 31 December 2027

Forward program revision (if applicable)

Contact Daryl Robinson

Mining leases ML 1680 (1992), CCL 701 (1973)

Project location Namoi Mining PTY. LTD.

Date of submission Friday 28 February 2025

Important
The department may make the information in your program and any supporting information available 
for inspection by members of the public, including by publication on its website or by displaying the 
information at any of its offices. If you consider any part of your program to be confidential, please 
communicate this to the department via the message function on this submission within the NSW 
Resources Regulator Portal.



3

GUNNEDAH COLLIERY FORWARD PROGRAM
FWP0001558 | Wednesday 1 January 2025 to Friday 31 December 2027

Three-year forecast – surface disturbance 
activities

Project description  
CCL701 encompasses the Black Jack Colliery and operations at Melville Open Cut, Springfield, 
Brickworks, No5, No4 and No2 entries and Underground workings, the Gunnedah Colliery Coal 
Processing Plant (CPP), a disused tramway and old coal loader, previous exploration areas, and portions 
of Black Jack Mountain. These sites are located between 5 and 10 kilometres to the southwest of 
Gunnedah town centre within the New England north-west Region of New South Wales (NSW). 
Whitehaven has divided the historical mining areas within CCL701 into discrete Closure Management 
Areas (CMAs). The CMAs adopted for the purpose of this RMP are as follows: CMA 1: Black Jack / 
Melville Underground. CMA 2: No. 2, No.4 and No.5 Underground. CMA 3: Melville Open Cut. CMA 
4: Coal Preparation Plant (CPP). CMA 5: Tramway and Old Coal Loader. CMA 6: Other Lands. CMA 7: 
Road Corridors. CMA 8: Springfield Rehabilitation Plan Area. CMA 9: Brickworks Opencut Area*. 
CMA 10: Melville Opencut Area*

Description of surface disturbance activities
Exploration activities

0, production ceased. Final rehabilitation to ecosystem establishment remaining. Works 
remaining are limited to rehabilitation activities including: Bulk earth moving/shaping using 
dozers, placement of subsoil and topsoil, seeding, tube stock planting and rock lining of 
drainage structures.

Construction activities

There are no further construction activities planned for key infrastructure at Gunnedah 
Colliery.

Mining schedule

Mining development method and sequencing and general mine features.

There is no production or overburden dumping scheduled.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

There is no production or overburden dumping scheduled.
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Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

There is no production or overburden dumping scheduled. TSF area will be re-shaped to 
ecosystem establishment.

Waste disposal and materials handling operations. 

- Domestic-type wastes will be collected and disposed of by a licensed waste disposal 
contractor, with recyclable materials separated, where possible.  - Waste oils from 
maintenance activities are pumped from equipment to bunded storage tanks or removed from 
site by licensed waste disposal contractor.  - Sewage is managed and serviced by licensed 
contractors.

Key production milestones 

MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil 
(if applicable) 

(m3) 0 0 0

Rock/overburden (m3) 230,000 0 0

Ore (Mt) 0 0 0

Reject material1 (Mt) 0 0 0

Product (Mt) 0 0 0

1 This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Three-year rehabilitation forecast

Rehabilitation planning schedule 
Rehabilitation planning schedule

Mining has ceased in the area, activities related to rehabilitation will be undertaken in 
accordance with the forward program. Current schedule to complete TSF area to ecosystem 
establishment by end of 2025 and mine sealing works by end of 2026.

Stakeholder consultation

Consultation will continue with stakeholders as follows  Resource Regulator - Ongoing 
revisions of the RMP  - Submission of the Annual Rehabilitation Report and forward program  
Environmental Protection Authority - Annual returns and reporting of any events  
Gunnedah Shire Council  -Waste disposal   Community  -Consultation with community 
and landholders where works are being undertaken

Rehabilitation studies, risk assessments and/or design work

Multiple risk assessments have been completed historically for the rehabilitation works 
associated with CCL701. A risk assessment workshop was undertaken on 24 February 2022. 
The workshop was used to identify the key issues that presented a risk to achieving 
satisfactory rehabilitation at CCL701.  The risk assessment has been used to inform the 
preparation of this Plan. The objectives of the risk assessment were to:   Identify the risks 
associated with rehabilitation and closure of CCL701 sites to achieve the approved post mining 
land uses;   Identify knowledge gaps in Whitehaven's current understanding of the risks to 
rehabilitation;   Identify the investigations/controls/action plans necessary to effectively 
mitigate risks and/or realise opportunities and to close any identified knowledge gaps;   
Inform the development of this RMP, to provide a basis to determine additional investigations 
and/or project works to be undertaken; and   Provide the framework to satisfy relevant 
internal and government guidelines, requiring implementation of a risk-based approach to 
closure.  The risk workshop assessed a total of 60 key rehabilitation risks, which are 
summarised as:   0 risks were ranked as not applicable;   57 risks were ranked as low;   
2 risks were ranked as moderate;   0 risks were ranked as significant;   1 risk was ranked 
as high; and   0 risks were ranked as extreme.  Rehabilitation risks, controls and proposed 
controls will regularly be reviewed and revised



GUNNEDAH COLLIERY FORWARD PROGRAM
FWP0001558 | Wednesday 1 January 2025 to Friday 31 December 2027

6

Rehabilitation research and trials 

RRT 
NUMBER

PROJECT/TRIAL NAME OBJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE 
OF COMPLETION

STATUS

«GroupStart:fwp

_rrt»FWP0001
558

«GroupEnd:fwp_rrt»
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Rehabilitation maintenance and corrective actions
Activities associated with the ecosystem and land use development phase of rehabilitation are generally 
ongoing maintenance, land management activities and rehabilitation monitoring. Maintenance at 
rehabilitated areas will include, but not be limited to: -Ongoing environmental management to minimise 
risks to rehabilitation; -Comparing specific ecosystem characteristics such as soil profile development, 
floristic composition and structure, faunal diversity and abundance with the characteristics of 
appropriate analogue sites; and -Undertaking adaptive management and remedial works where 
characteristics of the rehabilitation are not trending toward desired outcomes. Rehabilitation 
monitoring will be undertaken throughout the ecosystem and land use development phase until it can 
be demonstrated that rehabilitation areas have met completion criteria and all conditions for 
relinquishment. Rehabilitation maintenance activities will be identified by rehabilitation monitoring and 
ongoing requirements will be reported annually in the Annual Rehabilitation Report and Forward 
Program.

Rehabilitation schedule
Mining has ceased in the area, activities related to rehabilitation will be undertaken in accordance with 
the forward program. Current schedule to complete TSF area to ecosystem establishment by end of 
2025 and mine sealing works by end of 2026.

Completion of rehabilitation

Subsidence remediation for underground operations
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Progressive mining and rehabilitation statistics

Three-yearly forecast cumulative disturbance and 
rehabilitation progression

FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

A Total surface disturbance 
footprint 

(ha) 400.2 400.2 400.2

B Total active disturbance (ha) -186.77 -329.59 -337.08

P Total new area of land 
proposed for active 
rehabilitation

(ha) 53.46 196.28 203.77

Rehabilitation key performance indicators (KPIs)
FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

O Total new active 
disturbance area

(ha)

P Total new area of land 
proposed for active 
rehabilitation during the 
reporting period

(ha) 53.46 142.82 7.5

Q Annual rehabilitation to 
disturbance ratio
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Attachment 1 – Reporting Definitions
REPORTING CATEGORY DEFINITION

A Total disturbance footprint 
– surface disturbance

All areas within a mining lease that either have at some point in time or 
continue to pose a rehabilitation liability due to surface disturbance 
activities. 

The total disturbance footprint is the sum of the total active disturbance, 
decommissioning, landform establishment, growth medium development, 
ecosystem and land use establishment, ecosystem and land use 
development and rehabilitation completion (see definitions below). 

Underground mining operations should not include the footprint of 
underground mining areas/subsidence management areas in the total 
disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment 
facilities, topsoil stockpile areas, access tracks and haul roads, active 
mining areas, waste rock emplacements (active/unshaped/in or out-of-pit), 
tailings dams (active/unshaped/uncapped) and temporary stabilised areas 
(e.g. areas sown with temporary cover crops for dust mitigation and 
temporary rehabilitation).

C Rehabilitation – land 
preparation 

Includes the sum of all disturbed land within a mining lease that have 
commenced any, or all, of the following phases of rehabilitation – 
decommissioning, landform establishment and growth medium 
development.

Refer to the glossary of terms in this document for the definition of these 
phases of rehabilitation. 

D Ecosystem and land use 
establishment

Includes the area which has been seeded/planted with the target 
vegetation species for the intended final land use. However, vegetation 
has not matured to a stage where it can be demonstrated that it will be 
sustainable for the long term and or require only a maintenance regime 
consistent with target reference/analogue sites. 

Typically, rehabilitation areas would be in this phase for at least two years 
(and usually more) before rehabilitation can be classified as being in the 
ecosystem and land use development phase. This phase does not apply to 
infrastructure areas that are being retained as part of final land use for the 
site.
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REPORTING CATEGORY DEFINITION

O The area of any new active disturbance that will be created during the next 
three years, as defined under definition A1 (definition A1 Table 5).

P The sum of any new rehabilitation to be commenced in the next three 
years.  These areas may be in the phases “Rehabilitation - Land 
Preparation” or the “Ecosystem & Land Use Establishment” (definitions C 
& D in Table 5).

Q The rehabilitation to disturbance ratio (S / R) indicates how many hectares 
of new rehabilitation are undertaken for each hectare of land disturbed 
during the three years. A ratio of 1/1 indicates that the area of new 
rehabilitation and disturbance in that period are the same.
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Attachment 2 – Definitions
WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 
‘active’ for the period following disturbance until the commencement of 
rehabilitation.

Active mining phase 
of rehabilitation 

In the context of rehabilitation, the active mining phase of rehabilitation constitutes 
the rehabilitation activities undertaken during mining operations such as salvaging 
and managing soil resources, salvaging habitat resources, and native seed collection. 
This phase also includes management actions taken during operations to manage risks 
to rehabilitation and enhance rehabilitation outcomes such as selective handling of 
waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a ‘reference site’ that represents 
an example of the defining characteristics (such as vegetation composition and 
structure or agricultural productivity) of the final land use. Characteristics of analogue 
sites can be assessed to develop the rehabilitation objectives and completion criteria 
for final land use domains.

Annual rehabilitation 
report and forward 
program

As described in the Mining Regulation 2016.

Annual reporting 
period

As defined in the Mining Regulation 2016. 

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the 
mining lease. It includes decommissioning and rehabilitation to achieve the approved 
final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and 
hazardous materials.

Decommissioning 
Phase of 
Rehabilitation 

Activities associated with the removal of mining infrastructure and removal and/or 
remediation of contaminants and hazardous materials. In the context of the 
rehabilitation management plan this phase of rehabilitation may also include studies 
and assessments associated with decommissioning and demolition of infrastructure 
or works carried out to make safe or ‘fit for purpose’ built infrastructure to be 
retained for future use(s) following lease relinquishment.
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WORD DEFINITION

Department The Department of Regional NSW.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of 
mining, infrastructure areas, water management infrastructure, sewage treatment 
facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, 
waste emplacements (active/unshaped/in or out-of-pit), tailings dams 
(active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily 
stabilised (i.e. managed to minimise dust generation and/or erosion).

Domain An area (or areas) of the land that has been disturbed by mining and has a specific 
operational use (mining domain) or specific final land use (final land use domain). 
Land within a domain typically has similar geochemical and/or geophysical 
characteristics and therefore requires specific rehabilitation activities to achieve the 
associated final land use.

Ecosystem and Land 
Use Development

This phase of rehabilitation consists of the activities to manage maturing 
rehabilitation areas on a trajectory to achieving the approved rehabilitation objectives 
and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of 
functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering 
and reproduction, and increasing habitat complexity, and development of a 
productive, self-sustaining soil profile. 

This phase of rehabilitation may include specific vegetation management strategies 
and maintenance such as tree thinning, supplementary plantings and weed 
management.

Ecosystem and Land 
Use Establishment

This phase of rehabilitation consists of the processes to establish the approved final 
land use following construction of the final landform. 

For vegetated land uses this rehabilitation phase includes establishing the desired 
vegetation community and implementing land management activities such as weed 
control. This phase of rehabilitation may also include habitat augmentation such as 
installation of nest boxes. 

Exploration Has the same meaning as that term under the State Environmental Planning Policy 
(Mining, Petroleum Production and Extractive Industries) 2007.
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WORD DEFINITION

Final landform and 
rehabilitation plan

As defined in the Mining Regulation 2016. 

Final land use As defined in the Mining Regulation 2016. 

Form and way Means the form and way approved by the Secretary. Approved form and way 
documents are available on the Department’s website.

Growth Medium 
Development

This phase of rehabilitation consists of activities required to establish the physical, 
chemical and biological components of the substrate required to establish the desired 
vegetation community (including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil 
and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical 
and biological characteristics of the growth media, and actions to minimise loss of 
growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and 
the Fisheries Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can 
be used to approximate the progression of a biophysical process. It can be measured 
and audited to demonstrate (and track) the progress of an aspect of rehabilitation 
towards a desired completion criterion (i.e. defined end point). It may be aligned to 
an established protocol and used to evaluate changes in a system.

Land As defined in the Mining Act 1992.

Landform 
Establishment

This phase of rehabilitation consists of the processes and activities required to 
construct the final landform.

In addition to profiling the surface of rehabilitation areas to the approved final 
landform profile this phase may include works to construct surface water drainage 
features, encapsulate problematic materials such as tailings, and prepare a substrate 
with the desired physical and chemical characteristics (e.g. rock raking or ameliorating 
sodic materials).

Large mine As defined in the Mining Regulation 2016. 

Lease holder The holder of a mining lease.
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WORD DEFINITION

Life of mine The timeframe of how long a mine is approved to mine, from commencement to 
closure.

Mine rehabilitation 
portal

Means the NSW Resources Regulator’s online portal that lease holders must use (via a 
registered account) to: 

 upload rehabilitation geographical information system (GIS) spatial data

 develop rehabilitation GIS spatial data (using online tracing functions)

 generate rehabilitation plans and rehabilitation statistics using the map 
viewer and Rehabilitation Key Performance Indicator functionalities.

Data submitted to the mine rehabilitation portal is collated in a centralised 
geodatabase for use by the NSW Resources Regulator to regulate rehabilitation 
performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden 
emplacement), and therefore similar geophysical characteristics, that will require 
specific rehabilitation treatments to achieve the final land use(s).  

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 
2013.

Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, 
biomass) that can be used to demonstrate achievement of a rehabilitation objective. 
It can be measured and audited to demonstrate (and track) the progress of an aspect 
of rehabilitation towards a desired completion criterion, that is, a defined end point. It 
may be aligned to an established protocol and used to evaluate changes in a system.
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WORD DEFINITION

Phases of 
rehabilitation

The stages and sequences of actions required to rehabilitate disturbed land to achieve 
the final land use. The phases of rehabilitation are: 

 active mining 

 decommissioning

 landform Establishment

 growth medium development 

 ecosystem and land use establishment 

 ecosystem and land use development. 

Progressive 
rehabilitation

The progress of rehabilitation towards achieving the approved rehabilitation 
completion criteria.  This may be described in terms of domains, phases, performance 
indicators and rehabilitation completion criteria. 

Rehabilitation 
Completion

The final phase of rehabilitation when a rehabilitation area has achieved the approved 
rehabilitation objectives and rehabilitation completion criteria for the final land use. 
Rehabilitation areas may be classified as complete when the NSW Resources 
Regulator has determined in writing that the relevant rehabilitation obligations have 
been fulfilled following submission of Form ESF2 Rehabilitation completion and/or 
review of rehabilitation cost estimate application by the lease holder.

Rehabilitation 
Completion criteria

As defined in the Mining Regulation 2016.

Rehabilitation cost 
estimate

As defined in the Mining Regulation 2016.

Rehabilitation 
management plan

As defined in the Mining Regulation 2016.

Rehabilitation 
objectives

As defined in the Mining Regulation 2016.

Rehabilitation risk 
assessment

As defined in the Mining Regulation 2016.

Rehabilitation 
schedule

The defined timeframes for progressive rehabilitation set out in the forward program.
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WORD DEFINITION

Relevant stakeholders Means any persons or bodies who may be affected by the mining operations, 
including rehabilitation, carried out on the lease land, and includes:

 the relevant development consent authority

 the local council

 the relevant landholder(s)

 community consultative committee (if required under the development 
consent) or equivalent consultative group 

 affected land holder(s)

 government agencies relevant to the final land use

 affected infrastructure authorities (electricity, telecommunications, water, 
pipeline, road, rail authorities)

 local Aboriginal communities, and

 any other person or body determined by the Minister to be a relevant 
stakeholder in relation to a mining lease. 

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and 
likelihood (AS/NZS ISO 31000:2009).

Secretary The Secretary of the Department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a 
mining lease condition, to secure funding for the fulfilment of obligations under the 
lease (including obligations that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining 
operations, ancillary mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable 
metals and minerals have been extracted from the mined ore, and any process 
water2. 

Waste Has the same meaning as that term under the Protection of the Environment 
Operations Act 1997.

2 Commonwealth of Australia (DITR), 2007. Tailings Management.  
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Attachment 3 – Plans
CCL_Plan 2A Mining and Rehabilitation - Year 1 2025.pdf

CCL_Plan 2B Mining and Rehabilitation - Year 2 2025.pdf

CCL_Plan 2C Mining and Rehabilitation - Year 3 2025.pdf

Forward Program (LARGE MINE) v2.1
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